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NESCOE has observed with strong interest the development of ISO-NE’s Market
Resource Alternative (MRA) analysis since ISO-NE indicated it would conduct such
analysis in the context of its Strategic Planning Initiative and in furtherance of the need to
better align planning and markets. NESCOE’s is interested in the MRA analysis outputs
and in how the MRA analysis will interact with the states’ Non-Transmission Alternative
(NTA) Framework. As discussed previously in relation to implementation of the NTA
Framework, the states planned to move that work forward and to re-visit some elements
of the NTA Framework when ISO-NE’s MRA analysis became a consistent element of
regional planning in order to avoid duplicative analysis. In the process of examining the
results from ISO-NE’s initial MRA analyses and considering how the analysis might be
modified to be of greater practical use, NESCOE received ISO-NE’s April 19, 2013
memo to the Planning Advisory Committee (PAC). In that communication, ISO-NE
described its concerns with the MRA analysis and stated its intent to suspend work on
MRA analysis, resuming it with an enhanced approach in 2014. NESCOE shares the
concerns ISO-NE articulated about the analysis produced to date. NESCOE provides the
states’ perspective on the analysis done to date and hopes the views below will inform
ISO-NE’s future MRA work.
This memo (i) provides a brief background summarizing NESCOE’s understanding of
the MRA analyses performed to date, (ii) identifies questions about the analyses, and (iii)
offers suggestions for possible improvements that can be incorporated in future MRA
studies. We hope our views are helpful as ISO-NE considers how to move forward with
the MRA analysis that will help to align planning and markets, consistent with ISO-NE’s
objectives as set forth in its June 2012 Aligning Planning and Markets whitepaper.
Brief Background of MRA Analyses and Solutions
ISO-NE has completed two MRA analyses and presented results to the PAC.
Specifically, ISO-NE studied MRA solutions for the Vermont and New Hampshire study
area in 2011 and then for the Greater Hartford Central Connecticut area in 2012.
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Vermont/New Hampshire
ISO-NE first presented the Needs Assessment for this area to the PAC in 2008. The
Needs Assessment was refined many times over several years due to changing
assumptions and finally resulted in an initial Solutions Study that ISO-NE presented to
PAC in April 2011. One month later, in May 2011, ISO-NE presented an alternative
analysis. ISO-NE described this first analysis of this type as a “pilot study.”
The NTA study divided the Vermont/New Hampshire region into subareas and analyzed
what was needed to solve all identified reliability issues in those subareas individually.
Supply side and demand side solutions were examined separately. Below is the final
results slide showing that all violations in all scenarios could be solved by either a total of
1935 MW of supply side resources, or, separately, by a total of 1760 MW of demand side
resources:

On November 10, 2011, ISO-NE presented a Transmission Systems Solutions Update
that summarized the recommended transmission solutions for most of the study sub areas.
In January 2012, ISO-NE presented the Seacoast Area preferred solution. The following
table summarizes the total cost of these preferred transmission solutions:
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Study Sub Area

Preferred Solution Cost

South Hero

$3.8m

Central NH

$28.2m

Southern NH

$223.0m

Northwestern VT

$221.0m

Central VT and CT River

$263.0m

Southwest VT

$5.5m

Southeast VT/Western NH

$83.6m

Northern NH/Northern VT

$22.2m

Seacoast NH

$110.7m

Total

$960.0m

At the March 2012 PAC meeting, ISO-NE presented a follow-up to the previous
transmission solution update. ISO-NE’s presentation indicated that several assumptions
had changed since the Needs Assessment study had been finalized, including the
following: 75 MW of Demand Response in VT/NH had cleared in Forward Capacity
Auctions, 180 MW of Energy Efficiency (EE) projects were projected in VT/NH in the
Energy Efficiency Forecast, and 75 MW (nameplate) of wind generation had received
capacity obligations. As a result of these changes, $265.4 million in transmission
upgrades that had been identified in November were deemed not needed within the
planning period three months later, as detailed below:

These avoided costs were 27% of the upgrades ISO-NE previously identified as
necessary to meet the needs in the Vermont/New Hampshire area. In the case of the NW
VT subarea, the entire set of recommended upgrades were avoided.
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Finally, in December 2012, ISO-NE informed PAC that ISO-NE was restudying the
VT/NH area because further assumptions had changed. ISO-NE presented a new Needs
Assessment Scope of Work. NESCOE understands that, due to increases in EE in the
region, more of the previously identified transmission upgrades may not be needed.
Greater Hartford/Central Connecticut (GHCC)
ISO-NE conducted MRA analysis for GHCC. At the November 14, 2012 PAC meeting,
ISO-NE presented possible demand side market resource solutions to the needs identified
previously in its Needs Assessment study. The presentation showed that, in order to
solve all violations expected to occur in the region, load would have to be reduced by
100% at more than half of the load buses in the region for at least one of the dispatch
scenarios studied. In the chart below, the third column labeled “%MW Reduction” states
100% in several places:

This presentation then assessed the effects of doubling the EE forecast for an additional
168 MW statewide, evenly distributed among customer classes and load buses. The
analysis concluded with what ISO-NE described as infeasible solutions. Specifically,
ISO-NE concluded:
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On December 13, 2012, ISO-NE presented supply side-focused MRA analysis. The
presentation showed that solving all contingencies exclusively on the supply side would
require eight new generating units totaling 936 MW. Stakeholders raised issues with the
supply side methodology, particularly with the requirement that supply side MRAs must
pass a Forward Capacity Market overlapping impact test (i.e., two generating resources
being able to operate simultaneously). Under this requirement, a resource could not be
considered as a viable alternative to transmission even if it was identical to the unit that
tripped, caused the contingency, and was located at the same bus unless the transmission
system could accommodate both resources operating simultaneously. In conclusion,
ISO-NE stated:
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Questions Raised by MRA Analyses Conducted to Date
In the context of the VT/NH study, ISO-NE removed from the transmission plan
transmission upgrades that ISO-NE had earlier identified as necessary to solve needs
because MRAs (active demand response, EE, and wind generation) satisfied those needs.
The VT/NH experience demonstrated the importance of ISO-NE revisiting assumptions
as system changes occur. It also exemplified the intended backstop nature of regulated
transmission solutions. The VT/NH experience also raised a series of questions, the
answers to which may be informative to the shape of future MRA analysis.
First, NESCOE appreciates ISO-NE’s diligence in re-scoping the needs assessment in
light of changed assumptions in that case. However, the changing need raises the
question of why the alternative resources that eliminated the need for backstop
transmission were not identified in the pilot NTA analysis. It would be helpful to
analysis going forward if ISO-NE could identify - and correct - why the MRAs able to
satisfy the identified needs were not considered in the analysis.
Second, the results of the demand-side MRA analysis in the GHCC study also raise
questions. Specifically, there is a need to understand why violations cannot be solved
unless there is 100% load reduction at multiple buses. It would be helpful for ISO-NE to
explain to PAC how many times ISO-NE has needed to drop the entire load at multiple
buses due to a contingency. Without further information, it appears possible that
something may be inaccurate with the methodology, the models, or the assumptions.
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Third, the results of the supply side GHCC analysis raise questions about whether the
supply side study is reasonable and, indeed, realistic. For instance, is it appropriate for
ISO-NE to require supply side MRAs to pass the overlapping impact test? If yes, then
this leads to the result that transmission upgrades must be placed into service in order to
connect generation, in order to avoid other transmission upgrades.
Suggestions for Process Improvements
•

One suggestion for ISO-NE’s MRA analysis to provide more practical value is for
ISO-NE to study what could be done to eliminate some projects identified in the
solutions study, instead of studying what would need to be done to solve all
violations on all contingencies. A solutions study typically results in many
projects, including one or two that are significantly larger than the others. Instead
of trying to determine whether MRAs could replace all the transmission projects
in the solution study, it would provide much higher value for ISO-NE to examine
if it is feasible to replace any of the recommended upgrades.

•

A second and related suggestion is for ISO-NE’s MRA analysis to consider that it
may not be possible or cost-effective to solve all identified needs with NTAs.
Rather, it is possible that in a broad study area there will be some contingencies
that are naturally solved better with, or only by, a transmission solution. Analysis
that forces all violations to be solved with NTAs is likely contributing to the time
consuming studies that concerns ISO-NE and to the implausible outcomes. Going
forward, instead of trying to solve all violations with NTAs, ISO-NE should
identify which violations should be solved by a transmission solution (small
cost/high impact from transmission solution) or those needs that can only be
solved by a transmission solution due to the specific technical aspects of the issue.
The analysis could leave these identified portions of the transmission upgrades in
place and then do MRA analysis to seek to obtain a more efficient and reasonable
hybrid solution. This suggestion is consistent with ISO-NE’s observations in its
Aligning Planning and Markets Whitepaper at page 13: “Insufficient Technical
Information. There is no mechanism to assess and provide markets with
information on the locations, quantities, and other technical requirements of
capacity MRAs that may substitute (in whole or in part) for a transmission
project.” (Emphasis added).

•

A third suggestion is to do some MRA analysis combing supply- and demand-side
solutions. The MRA analyses performed to date have examined demand-side and
supply-side potential solutions in silos, without accounting for the possibility that
hybrid demand/supply solutions could be the most plausible and cost-effective
solution to a reliability need. In some sub areas, and for some types of
contingencies, demand-side NTAs might work better; in some sub areas supplyside NTAs might work better. Coupling either or both of those with smaller scale
transmission solutions is also a practical and useful approach. While it is not
possible or helpful to examine all possible combinations of solutions, planning
engineers should be able to select a few reasonable sets of options for illustrative
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purposes. For example, this could include modeling generators in the queue that
likely could be on-line in the study period, coupled with doubling energy
efficiency in a given area, or combining NTA alternatives with smaller scale
transmission solutions.
•

Lastly, ISO-NE could consider stopping studies under certain conditions. In the
case where ISO-NE planning engineers know based on experience and with a
high degree of certainty that NTAs will in no case be appropriate under certain
technical circumstances, ISO-NE could explain to market participants, with
adequate support, why it believes there is no plausible technically feasible MRA
solution before investing substantial staff time on a study. This could help
preserve staff resources for analysis that is expected to be productive. ISO-NE
recognized this need for resource allocation in its Aligning Planning & Markets
Whitepaper at page 38: “First, as we convey below, identifying MRA technical
requirements is apt to be a time-consuming process. This suggests the region’s
efforts would be best spent, at least initially, on cases where MRAs are likely to
have high potential benefit relative to transmission solutions. In some cases, a
‘reality check’ early in the MRA analysis process may indicate that MRAs are, or
are not, likely to be technically capable of helping resolve a transmission security
constraint.”
NESCOE appreciates ISO-NE’s efforts to produce MRA analysis that is useful to
market participants and states, to whom alternative analysis is particularly helpful
in the context of siting proceedings. The states continue to support ISO-NE’s
MRA analysis objective, as identified in its June 2012 Aligning Planning and
Markets Whitepaper, which is “…to have information dissemination and the
procurement of market resources timed in coordination with the regional
transmission planning process”. NESCOE hopes its perspectives are helpful in
this regard.
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